COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 06/ 2019

ESTI MATE SUMVARY 12:13:11
CONTI D: C20437 ESTI MATE NO: 0001 PROG SPEC YR: 2005
PCN: 20437- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 248.0 DAYS TIME ALLON 9/9/2019 FI XED COVPLETI ON DAI
|-70 HLT GARAGE DOOR REPLACEMENT PERCENT TIME:  53.56 ORI G TIME ALLOW 10/5/2018 FI XED COVPLETI ON DAl
PRQIECT NO NHPP0702- 351
|-70 HLT GARAGE DOOR REPLACEMENT
NAVE OF ROAD:
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 02/ 06/ 2019 DATE TI ME STARTED 06/04/2018
4600 Northgate Boul evard DATE LET 12/ 08/ 2017 DATE WORK BEGAN 06/ 04/ 2018
Suite 100 DATE AWARDED 01/11/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/27/2018 DATE ACCEPTED
Sacr ament o CA 95834 (916) 283- 9950 DATE NOTI CE TO PROCEED 06/ 04/ 2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 1,131, 061.92 PARTI Cl PATI NG $ 0. 00 $ 0.00
AWARD PRQJECT AM: $ 1,084, 421.92 NON- PARTI Cl PATI NG 1, 500. 00 1, 500. 00
PERCENT COMPLETE: 0.13% TOTAL EARNI NGS 1, 500. 00 1, 500. 00
FUNDS AVAI LABLE: $ 1,129,6561.92 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 500. 00 1, 500. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -45.00 -45.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 455. 00 1, 455. 00
LI QUI DATED DANVAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 1, 455. 00 1, 455. 00
OTHER ADJUSTMENTS 0.00 0. 00
PAYNMENT DUE $ 1, 455. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

203- 02330

208- 00045

208- 00052

208- 00106

208- 00107

210-01180

626- 00000

626-01103

627- 00005

627-00011

C20437

20437-BI D
NHPPO702- 351

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Pavenent Marking

Laborer

Concrete Washout Structure

StormDrain Inlet Protection (Type II)

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

Reset Quardrail (Special)

Mbbi |i zati on

Public Infornmation Services (Tier I11)

Epoxy Pavenent Marking

Pavenment Mar ki ng Pai nt (Waterborne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1, 360. 000
SF
4. 40000

50. 000
HOUR
44.56100

1. 000

3, 300. 00000

52. 000
LF
27.43400

2.000
HOUR
79. 44200

2.000
HOUR
75. 62500

11, 700. 000
LF
3.37700

1. 000
LS
331, 636. 17300

1. 000

LS
8, 250. 00000
56. 000

GAL
302. 50000
26. 000

GAL

126. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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CONTI D: C20437 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20437-BI D ESTI MATE RUN 02/ 06/ 2019
PRQIECT: NHPP0702- 351 ESTI MATE NO 0001 12:13:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-00000 Fl aggi ng 408. 000 0. 000
HOUR 0. 000 0. 00
29. 70000 0. 000 0. 00
0065 630- 00007 Traffic Control Inspection 68. 000 0. 000
DAY 0. 000 0.00
550. 00000 0. 000 0. 00
0070 630-00012 Traffic Control Managenent 51. 000 0. 000
DAY 0. 000 0.00
775.50000 0. 000 0. 00
0075 630-80335 Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0080 630-80342 Construction Traffic Sign (Panel Size B) 62. 000 0. 000
EACH 0. 000 0.00
22.00000 0. 000 0. 00
0085 630-80343 Construction Traffic Sign (Panel Size Q) 28. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0090 630-80344  Construction Traffic Sign (Special) 119. 000 0. 000
SF 0. 000 0.00
22.00000 0. 000 0. 00
0095 630-80350 Vertical Panel 200. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0. 00
0100 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0.00
825. 00000 0. 000 0. 00
0105 630-80370 Concrete Barrier (Tenporary) 325. 000 0. 000
LF 0. 000 0. 00
64. 36100 0. 000 0. 00
0110 630-80380 Traffic Cone 200. 000 0. 000
EACH 0. 000 0.00

5. 50000 0. 000 0. 00



CONTI D: C20437 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20437-BI D ESTI MATE RUN 02/ 06/ 2019
PRQIECT: NHPP0702- 351 ESTI MATE NO 0001 12:13:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-85010 I mpact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
13, 102. 65000 0. 000 0. 00
0120 630-85041 Mobi | e Attenuator 50. 000 0. 000
DAY 0. 000 0. 00
385. 00000 0. 000 0. 00
0125 700-70010 F/ A Mnor Contract Revisions 41, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70011 F/ A Partnering 1, 500. 000 0. 000
F A 1, 500. 000 1, 500. 00
1. 00000 1, 500. 000 1, 500. 00
0135 700-70023 F/ A On-The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70032 F/ A Emergency Repair 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-71002 CDOT Ri sk Pool 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 623,898.55 % 1,500.00$ 1, 500. 00

CAT NOO0300 F-08-AP

0155 202- 00495 Renoval of Portions of Present Structure 0. 500 0. 000
LS 0. 000 0.00
15, 143. 60100 0. 000 0.00
0160 202-00500 Renoval of Portions of Present Structure 1. 000 0. 000
EACH 0. 000 0.00
18, 766. 74800 0. 000 0.00
0165 210-00831 Reset Traffic Signal Head 1. 000 0. 000
EACH 0. 000 0.00

5, 280. 00000 0. 000 0.00



CONTI D

C20437
20437-BID
NHPP0702- 351

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 5
ESTI MATE RUN 02/ 06/ 2019
12:13: 11

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0170

0175

0180

0185

0190

0195

0200

0205

0210

509- 50410

601- 06150

613- 10000

622- 00825

622- 00840

622- 00841

622-00842

622-00843

622-11170

CAT NO0301

0215

202- 00495

F- 08- AP

Metal Panel s (New)

Concrete (Patching)

Wring
Modi fy Buil di ng
Garage Door (Furnish Only)
Garage Door (Install Only)
Garage Door - Fire Rated (Furnish Only)
Garage Door - Fire Rated (Install Only)
HVAC
F-08- AQ
Renoval of Portions of Present Structure

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
95. 000
SF
21. 85700
100. 000
SF
109. 90100
0. 500
LS
31, 680. 00000
1. 000
LS
19, 008. 77000
1. 000
EACH
97, 971. 32400
1. 000
EACH
44, 298. 74900
1. 000
EACH
23, 375. 00000
1. 000
EACH
2,129. 45700
1. 000
LS
7, 512. 89000
CAT 0300  CURRENT AMT $
0. 500
LS

15, 143. 60100

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

254,821.26 % 0

0. 000
0. 000 0.
0. 000 0.

00
00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

QUANTI TY/ Qr

Page 6
ESTI MATE RUN 02/ 06/ 2019
12:13: 11

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C20437

PCN: 20437-BID

PRQIECT NHPP0702- 351

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0301 F-08-AQ

0220 202-00500 Renoval of Portions of Present Structure

0225 210-00831 Reset Traffic Signal Head

0230 509-50410 Metal Panels (New)

0235 601- 06150 Concrete (Patching)

0240 613-10000 Wring

0245 622-00840 Gar age Door (Furnish Only)

0250 622-00841 Garage Door (lInstall Only)

0255 622-00842 Garage Door - Fire Rated (Furnish Only)

0260 622-00843 Garage Door - Fire Rated (Install Only)
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0265 620- 00002 Field Ofice (Cass 2)

1. 000

18, 766. 74800

1. 000
EACH
5, 280. 00000
95. 000
SF
21.85700
100. 000
SF
109. 90100
0.500
LS
31, 680. 00000
1. 000
EACH
97, 971. 32400
1. 000
EACH
44,298. 74900
1. 000
EACH
23, 375. 00000
1. 000
EACH
2,129. 45700
CAT 0301 CURRENT AMI  $
1. 000
EACH

23, 294. 28200

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

228,299.60 % 0

0. 000
0. 000 0. 00
0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 7
ESTI MATE RUN 02/ 06/ 2019

CONTI D: C20437

PCN: 20437-BID

PRQIECT NHPP0702- 351

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0270 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 0. 000
EACH 0. 000
748. 23100 0. 000

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $

1,131,061.92%

12:13:11
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0.00$ 0.00
1,500.00 $ 1, 500. 00



